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OS/OW	  Work	  Zone	  Mi.ga.on	  

Statewide	  Project	  Awareness	  

Project	  Planning	  

Project	  Monitoring	  

Mi4ga4on	  



• Best	  way	  to	  detect	  project	  
interference	  

• 3	  year	  horizon	  
• Iden4fy	  poten4al	  conflicts	  in	  
advance	  

• Include	  more	  detail	  as	  project	  
year	  gets	  closer	  

Project	  
Mapping	  

Statewide	  Project	  
Awareness	  



2012	  Projects	  

>$3,000,000	  
July	  2011	  Projects	  

Overlay	  on	  OS/OW	  Freight	  Network	  



What	  we	  seek	  to	  avoid	  

Projects	  which	  impact	  each	  other	  

WIS	  42	  &	  I-‐43	  Manitowoc	  County	  
• WIS	  42	  	  
•  Full	  closure	  
• Detour	  was	  I-‐43	  	  

•  I-‐43	  
•  Several	  bridge	  decking	  projects	  
• Bi-‐direc4onal	  traffic	  

Major	  wind	  load	  corridor	  
•  Loads	  originate	  in	  Manitowoc	  &	  Port	  of	  
Menomonee	  Michigan	  



Be	  aware	  of	  projects	  
in	  the	  program	  cycle	  

Provide	  input	  
• Design	  
•  Priori4za4on	  

Project	  Planning	  



2	  Wausau	  Area	  Bridges	  

Foxglove	  Road	  overpass	  

• Low	  ver4cal	  clearance	  
• Impassable	  by	  most	  OS/OW	  loads	  
• Scheduled	  for	  2012	  replacement	  

Maple	  Ridge	  Road	  interchange	  

• Low	  ver4cal	  clearance	  
• Diamond	  interchange	  
• OS/OW	  able	  to	  ‘ramp	  off/ramp	  on’	  
• Scheduled	  for	  2011	  replacement	  

Working	  with	  the	  DOT	  region	  
planning	  staff,	  Foxglove	  
replacement	  was	  accelerated	  

Maple	  Ridge	  Road	  
interchange	  

Foxglove	  Road	  
overpass	  



• Monthly	  
• Weekly	  
• Daily	  

Monitor	  progress	  
of	  projects	  on	  the	  
OS/OW	  Freight	  

Network	  

•  Verify	  reported	  clearances,	  condi4ons	  &	  
detour	  route	  

•  Inspect	  work	  zone	  signage	  and	  opera4on	  

Surprise	  
inspec4ons	  of	  
work	  zones	  

Project	  Monitoring	  



Monthly	  Work	  Zone	  Map	  

Map	  all	  
projects	  >6	  

days	  

Includes	  
detour	  

informa4on	  

Detailed	  
monthly	  
view	  



Daily	  OS/OW	  Freight	  
Network	  Project	  Inspec.on	  

Inspec4ons	  
conducted	  by	  a	  
transporta4on	  

engineer	  

Surprise	  inspec4ons	  	  
on	  the	  OS/OW	  
Freight	  Network	  

Reports	  delivered	  to	  
regional	  work	  zone	  

engineers	  



Mi4ga4on	  is	  the	  last	  
resort	  

Will	  be	  considered	  
when	  detour	  routes:	  
• Have	  too	  many	  high	  risk	  
turns	  

• Detour	  distance	  is	  
unreasonable	  

O_en	  involves	  face	  
to	  face	  mee4ngs	  on	  

the	  job	  site	  

Mi.ga.on	  



Mi.ga.on	  
• US	  151	  in	  Beaver	  Dam,	  Wis.	  

• Primary	  southbound	  wind	  
route	  to	  Illinois	  and	  points	  west	  
• Reconstruc4on	  includes:	  

• Crossovers	  
• Bi-‐direc4onal	  flow	  

• Plan	  called	  for	  2-‐12’	  lanes	  with	  
2’	  shoulders,	  1’	  shy	  distance	  

• Separated	  by	  flexible	  tubular	  
markers	  

• Wind	  tower	  base	  sec4ons	  
traveling	  through	  measured	  15’	  
wide	  



Mi.ga.on	  
• Met	  with	  project	  
superintendent,	  DOT	  project	  
staff	  

• Arranged	  to	  have	  a	  13’	  lane	  
southbound,	  11’	  lane	  
northbound	  

• Changes	  amounted	  to	  ordering	  
new	  lane	  width	  warning	  signs	  

Looking	  northbound:	  Center	  line	  offset	  1’	  	  



Other	  Mi4ga4on	  Strategies	  

•  Wide-‐tall	  loads	  are	  allowed	  to	  ‘fly-‐over’	  concrete	  barrier	  
wall	  
–  Example:	  wind	  tower	  base	  sec4on	  

•  Ramp	  off/ramp	  on	  around	  bridge	  maintenance	  
opera4ons	  

•  All	  carriers	  required	  to	  reduce	  speed	  through	  work	  zones	  
–  Increases	  worker	  safety	  
–  Slows	  down	  pace	  of	  travel	  when	  OS/OW	  present	  

•  Project	  leaders	  report	  total	  lane	  width	  available	  
–  Subtract	  10’	  for	  allowable	  max	  vehicle	  width	  

•  Load	  must	  be	  escorted	  



Contact	  Informa.on:	  
Randy	  Hoyt,	  PE	  
WisDOT	  Work	  Zone	  Program	  
Manager	  

Lakeside	  Engineers	  

16745	  W.	  Bluemound	  Road	  

Brookfield,	  WI	  53005	  
Randall.Hoyt@lakesideengineers.com	  

Randall.Hoyt@wi.dot.gov	  

414.731.1155	  


